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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

Contract: DAAE07-03-C-N148

Modification:  P00011

1.  The purpose of this modification is to obligate an additional $20,000 on sub-CLIN 0003AK for expected IEDB repairs, and authorize

and fund the repair of the following IEDB's on sub-CLIN 0003AK:

     S/N         DESCRIPTION OF REPAIR                                                                  COST

     L0265S      No fail return.  Actual costs to troubleshoot failures.                             $   730.00

     L0291S      No fail return.  Actual costs to troubleshoot failures.                             $   671.00

     L0281S      Replace burned wires and E27 splice.                                                $ 1,349.00

     L0285S      Replace burned wires and E27 splice.                                                $ 1,917.00

     L0194S      Replace burned J1-B to A11P6-46 wire on J1-B side of E29 splice.                    $   784.00

     L0219S      No fail return.  Actual cost to troubleshoot failures.                              $   745.00

     L0023S      Replace two backshells (p/n M85049/48-3-5), 7 Controller Stack Studs, and

                 reprogram the lattice chip on the 12469836 board.                                   $ 1,553.00

     L0147S      Replace burned wires and splices J12-J to E20, to A2P7-20 and J8-V.                 $   678.00

     L0123S      Replace two Resilient Mounts (p/n 12293273-6), and CR94 (p/n JAN1N746A),

                 U23 (p/n 5962-9558701MXC), and U44 (p/n 5962-8876801PX) on the 12993273-6 board.    $ 4,210.00

     L0038S      Replace one Resilient Mount (p/n 12293273-6).                                       $   401.00

     L0034S      Replace one Resilient Mount (p/n 12293273-6) and one set of Sidebolt Hardware.      $   415.00

     L0129S      Replace one Resilient Mount (p/n 12293273-6) and one set of Sidebolt Hardware.      $   415.00

     L0045S      Replace one set of Sidebolt Hardware.                                               $   347.00

     L0056S      Replace one set of Sidebolt Hardware.                                               $   347.00

     L0012S      Replace one set of Sidebolt Hardware and two Cover Gaskets.                         $   425.00

     L0050S      Replace one set of Sidebolt Hardware and two Cover Gaskets.                         $   425.00

     L0091S      Replace J5 Connector Cover (p/n 11675004).                                          $   405.00

     L0133S      Replace J5 Connector Cover (p/n 11675004).                                          $   405.00

     L0060S      Replace J5 Connector Cover (p/n 11675004).                                          $   405.00

     L0111S      Replace J5 Connector Cover (p/n 11675004).                                          $   405.00

     L0115S      Replace J5 Connector Cover (p/n 11675004).                                          $   405.00

     L0156S      Replace J5 Connector Cover (p/n 11675004).                                          $   405.00

     L0141S      No fail return.  Actual costs to troubleshoot failures.                             $ 1,025.00

     L0063S      Repair E27 splice, replace burned wires, replace one Resilient Mount

                 (p/n 12293273-6), replace one set of Sidebolt Hardware, repair open trace on

                 12469840 board, and replace CR52.                                                   $ 2,476.00

                                                                                              TOTAL  $21,343.00

2.  Sub-CLIN 0003AJ is funded in the amount of $21,343.00 for the specific repairs described above and sub-CLIN 0003AK is hereby

established in the amount of $31,222.00.00 as a repair CLIN as shown below:

                 CLIN       PREVIOUS        THIS ACTION       REVISED                 ____       ________        ___________       _______

                 0003AJ    $ 32,565.00     ($ 11,222.00)    $ 21,343.00

                 0003AK    $  -0-           $ 31,222.00     $ 31,222.00

                 TOTAL     $ 32,565.00      $ 20,000.00     $ 52,565.00

3.  This modification also changes Section F by providing special shipping instructions for the following six IEDB's:  serial numbers

L0019S, L0063S, L0064S, L0068S, L0085S, and L0193S.

4.  This modification revises section B, F, and G of the contract.

5.  This modification formally authorizes the contractor to perform the Block 3 modifications on the above listed IEDB's once they have

     been repaired.

6.  The contractor hereby waives and releases any request for additional funding for this modification as a result of this change.

7.  This modification increases the total obligated amount of this contract by $20,000.00, from $649,159.40 to 669,159.40.

8.  All other terms and conditions of this contract remain unchanged.

                                               *** END OF NARRATIVE A 011 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0003AJ        SERVICES LINE ITEM                                          1          LO                    $         21,343.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: IEDB LRIP I - V REPAIRS

              PRON: PF3MEXD859    PRON AMD: 02    ACRN: AA

              AMS CD: 23106552019

                 This sub-CLIN funds the repair of the following

                 IEDB's per modification P00011:

                 S/N L0265S - $   730.00

                     L0291S - $   671.00

                     L0281S - $ 1,349.00

                     L0285S - $ 1,917.00

                     L0194S - $   784.00

                     L0219S - $   745.00

                     L0023S - $ 1,553.00

                     L0147S - $   678.00

                     L0123S - $ 4,210.00

                     L0038S - $   401.00

                     L0034S - $   415.00

                     L0129S - $   415.00

                     L0045S - $   347.00

                     L0056S - $   347.00

                     L0012S - $   425.00

                     L0050S - $   425.00

                     L0091S - $   405.00

                     L0133S - $   405.00

                     L0060S - $   405.00

                     L0111S - $   405.00

                     L0115S - $   405.00

                     L0156S - $   405.00

                     L0141S - $ 1,025.00

                     L0063S - $ 2,476.00

                     TOTAL  - $21,343.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            28-JAN-2005

                            $        21,343.00
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0003AK        SERVICES LINE ITEM                                                     LO                    $         31,222.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: IEDB LRIP 1 - V REPAIRS

              PRON: PF3MEXD859    PRON AMD: 02    ACRN: AA

              AMS CD: 23106552019

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            28-JAN-2005

                            $        31,222.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION F - DELIVERIES OR PERFORMANCE

DEFAULT SHIPPING INSTRUCTIONS:

All Block 3 modified IEDBs, including repaired Block 3 modified IEDBs,

shall be sent to the following address:

Red River Army Depot

Hwy 82 West

Bldg 509/Mr. Cliff Turner

Texarkana, TX  75507-5000

Phone Number:  (903) 334-2773

SPECIAL SHIPPING INSTRUCTIONS:

1.  All repaired Supply System IEDBs (S/Ns:  L-0010-S, L-0032-S, L-0035-S,

L-0078-S, L-00009-S, L-0023-S, L-0077-S, and L-0087-S) shall be

shipped to the following address:

SW3227

DEF DIST DEPOT RED RIVER

RECEIVING BLDG 499

10TH STREET AND K AVENUE

TEXARKANA, TX  75507-5000

These assets should be posted to the AKZ account.

2.  Pursuant to PCO letter dated 05 May 2004 and Modification P00007,  the next 24 Block III modified IEDB's (with the exception of the

8 IEDB's listed at Special Shipping Instruction 1 above), shall be shipped to:

United Defense, LP

954 Quinette Road

Ft. Sill, OK  73503

Attn:  Allen Naipo

Phone:  (580) 248-8531

3.  Pursuant to Modifications P00009 and P00010, once 24 IEDB's are shipped to the above address, the Contractor shall commence shipment

of 18 Block 3 modified IEDB's to the following address:

DODAAC:  W81RF3

United Defense LP

Bldg 1958 Hood Road & North Avenue

Ft. Hood, Texas  76544

Attn:  David Gilliam (MLRS)

Phone:  (254) 288-2611

Cell:   (254) 718-5964

Once 18 IEDB's are shipped to the address above, the contractor shall revert back to the Default Shipping Instructions above unless

directed otherwise by the PCO.

These shipping instructions supersede all other shipping instructions to date.

4.  Pursuant to PCO letter dated 24 September 2004, and Modification P00011, the six Supply System IEDB's bearing serial numbers L0019S,

L0063S, L0064S, L0068S, L0085S, and L0193S are to be shipped to:

DODAAC:  SW3227

DEF DIST DEPOT RED RIVER

RECEIVING BLDG 499

10TH STREET AND K AVENUE

TEXARKANA, TX  75507-5000

*This narrative updated by P00007, P00009, P00010, and P00011.

                                               *** END OF NARRATIVE F 003 ***
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0003AJ  PF3MEXD859             AA       1        $          32,565.00  $         -11,222.00            $          21,343.00

        23106552019                   3PFMEX

0003AK  PF3MEXD859             AA       1        $               0.00  $          31,222.00            $          31,222.00

        23106552019                   3PFMEX

                                                                           _________________

                                                         NET CHANGE    $          20,000.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   32032000035L5L06P23106531E8  S01021                W31G3H           $          20,000.00                                                                                                          __________________

                                                                                          NET CHANGE    $          20,000.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $         649,159.40              $          20,000.00              $         669,159.40
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